
CITY OF BRYAN, TEXAS

CHANGE ORDER



Change Order Number: **1**

Date: **May 10, 2019**

Contract Name: **Interim Services Agreement for the Regional Park**

Contract Number: **RFQ #19-012**

Contractor: **Stonehenge Holdings LLC**

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THE CONTRACT.

It is the intent of this change order to increase the contract amount by twenty-two and 77/100 percent (22.77%) for the **Interim Services Agreement for the Regional Park**. This increase is for the following:

1. Additional soil borings and testing services at Municipal Lake. These borings and resultant test reports are required to develop the full potential range of lakebed excavation options and disposal impacts.

Work to be performed by Terracon Consultants, Inc. and supervised by Burditt Consultants, LLC.

Cost - \$19,230.00 lump sum

2. Wetland Delineation services as required by the USACE in determining permitting needs for park development and impacts to design site layout(s).

Work to be performed by Alan Plummer Associates, Inc. and supervised by Burditt Consultants, LLC.

Cost: 14,500.00 lump sum

3. Additional consulting services for engineering/architecture/landscape architecture services, cost development, and project coordination during the final stages of the Interim Services period.

Work to be performed by Burditt Consultants, LLC. and engineering subconsultants under Burditt's supervision.

Cost: Time and materials not to exceed \$15,000.00

Total Cost of Change Order: \$48,730.00

The Original Contract Sum was: **\$214,000.00**

Net Change by previously authorized Change Orders: **\$0.00**

The Contract Sum prior to this Change Order was: **\$214,000.00**

The Contract Sum will be increased by this Change Order: **\$48,730.00**

The new Contract Sum including this Change Order will be: **\$262,730.00**

The Contract Time will be changed by: Zero (**0**) Days

EXECUTED in duplicate original this 31st day of May, 2019, at Bryan, Texas, where this contract is performable and enforceable.

CITY OF BRYAN:


CHANGE ORDER RECOMMENDED:



Hugh R. Walker, Deputy City Manager

Date: 5/31/19

CHANGE ORDER APPROVED:



Kean Register, City Manager

Date: 05/31/2019

SERVICE PROVIDER:

Vendor Name: Stonehenge Holdings, LLC

By: 

Printed Name: Kevin Matocha

Title: President

Date: 5/14/2019