



# Draft Project Schedule

## *Eastgate Neighborhood Plan*

Status	Date/Time	Meeting	Notes
<b>Phase 1 &amp; 2</b>			
	Tuesday, 9/28/2010 7:30 p.m.	<b>Kick-off Meeting</b>	Introduce plan, detail process, provide information for next steps
	Tuesday, 10/4/2010 6 p.m.	<b>Neighborhood Resource Team Meeting</b>	Kick-off Meeting Summary/Existing Conditions/Planning for next meetings
	Tuesday, 10/26/2010 6 p.m.	<b>Issue/Opportunities Meeting</b>	Identify key issues and opportunities
	Week of 11/8/2010 TBD	<b>Vision and Goals Meeting</b>	Develop plan vision and goals
	Monday, 11/15/2010 6 p.m.	<b>Neighborhood Resource Team Meeting</b>	Meeting Summaries
	Thursday, 12/2/1010 6 p.m.	<b>Planning &amp; Zoning Workshop Meeting</b>	Phase 2 Update
	Monday, 12/6/2010 6 p.m.	<b>Neighborhood Resource Team Meeting</b>	Existing Conditions/Phase 2 Wrap-up
	Thursday, 12/9/2010 2 p.m.	<b>City Council Workshop Meeting</b>	Phase 2 Update (Existing Conditions & Goals)



# Draft Project Schedule

*Eastgate Neighborhood Plan*

Status	Date/Time	Meeting	Notes
<b>Phase 3</b>			
	Monday, 2/7/2011 6 p.m.	<b>Neighborhood Resource Team Meeting</b>	Chapters 1-3
	Monday, 3/7/2011 6 p.m.	<b>Neighborhood Resource Team Meeting</b>	Chapters 4 & 5
	Thursday, 3/17/2011 2 p.m.	<b>Planning &amp; Zoning Workshop Meeting</b>	Plan update
<b>Phase 4</b>			
	Week of 3/28/2011 TBD	<b>Open House</b>	Present Draft Plan
	Monday, 4/18/2011 6 p.m.	<b>Neighborhood Resource Team Meeting</b>	Final Chapters, wrap up/adoption
	Thursday, 5/5/2011 6 p.m.	<b>Planning &amp; Zoning Workshop Meeting</b>	Present draft plan
	Thursday, 5/12/2011 2 p.m.	<b>City Council Workshop Meeting</b>	Present draft plan
	Thursday, 5/19/2011 7 p.m.	<b>Planning &amp; Zoning Regular Meeting</b>	Plan adoption
	Thursday, 6/9/2011	<b>City Council Regular Meeting</b>	Plan adoption