

**ATTACHMENT 'B'**  
**FEE SUMMARY & ESTIMATED MONTHLY FEE SCHEDULE**

Payment to the ENGINEER will be made as follows:

A. Invoice and Time of Payment

Monthly invoices will be issued by the ENGINEER for all work performed under this Agreement. Invoices are due and payable on receipt. Invoices will be prepared in a format approved by the CITY prior to submission of the first monthly invoice. Monthly payment of the fee will be in proportion to percent completion of the total work for each fee item outlined below.

B. Upon completion of services enumerated in Attachment A, Scope of Services, the final payment of any balance will be due upon receipt of the final invoice.

**BASIC SERVICES**

Traffic Signal and Pedestrian Design PS&E	\$41,600.00
Bidding/Construction Phase Services + As-built Drawings	\$ 3,000.00
Topographic Survey	\$15,000.00
<b>TOTAL BASIC SERVICES</b>	<b>\$59,600.00</b>

(Not to Exceed Fee)

**ESTIMATED MONTHLY FEES:**

October 2019	\$7500.00	Survey
November 2019	\$7500.00	Survey
December 2019	\$10400.00	50% Design
January 2020	\$10400.00	50% Design
February 2020	\$8320.00	90% Design
March 2020	\$8320.00	90% Design
April 2020	\$2080.00	Final Plans
May 2020	\$2080.00	Final Plans
June 2020	\$1100.00	Bidding
July 2020	\$350.00	Construction
August 2020	\$175.00	Construction
September 2020	\$175.00	Construction
October 2020	\$175.00	Construction
November 2020	\$175.00	Construction
December 2020	\$850.00	Construction & Record Drawings
Total	\$59,600.00	

**ATTACHMENT “C”  
PROJECT SCHEDULE**

**SCHEDULE:**

Submit Preliminary Plans for City Review (50%):	December 9, 2019
Submit 90% Plans for Last City Review:	March 2, 2020
Submit Final Plans & Specs:	April 15, 2020
Begin Advertisement:	May 15, 2020
Pre Bid Meeting	June 1, 2020
Open Contractor Bids:	June 15, 2020
City Council Construction Contract Award:	July 30, 2020