



**BRAZOS COUNTY  
BRYAN, TEXAS**

---

DEPARTMENT:	Purchasing	NUMBER:
DATE OF COURT MEETING:	4/22/2025	
ITEM:	Approval of Agreement CIP 25-594 for Materials Testing and Geotechnical Services for 101 North Texas Avenue with Dudley Engineering, LLC.	
TO:	Commissioners Court	
FROM:	Kaitlyn Battles	
DATE:	04/15/2025	
FISCAL IMPACT:	True	
BUDGETED:	True	
DOLLAR AMOUNT:	\$92,327.40	
SOURCE OF FUNDS:	Fund 43232 - Certificates of Obligation 2023	
NOTES/EXCEPTIONS:	This agreement is covered by Contract RFQ 25-100R - GeoTech and Construction Material Testing with Dudley Engineering. This geotechnical investigation is requested by Project Management and is needed to determine the soil loading limits to help the architects and engineers design the structural components of the new building, as well as the secure passage connection to the existing Courthouse. This is a critical path item pertinent to the design schedule, and needed as soon as possible. This proposal is in support of the 101 N. Texas Ave. / Courthouse Annex project, the future home for the Public Defender's Office, Adult Probation/CSCD, Justice of the Peace Precinct 4, and Constable's Office Precinct 4. There will be a day-for-day push on the	

design schedule if the Geotech report is not delivered to the design team by May 20<sup>th</sup>. Dudley estimates a 4 week deliverable timeline, so any delay will delay the project. The cost of this service and report are included in the project budget.

**ATTACHMENTS:**

**File Name**

[Partly\\_Executed\\_Proposal -  
\\_Dudley\\_Engineering.pdf](#)

**Description**

Contract

**Type**

Cover Memo